PALTECH · DELIVERY OPERATIONS

Engagement Readiness Platform

From signed SOW to a genuinely Day-1-ready delivery team

Replacing an informal, memory-driven handover with a structured, accountable Sales → PM → Delivery workflow.

Internal Platform Proposal

THE PROBLEM

Kickoff begins before the team is ready

Once a client signs the SOW, there is a short and highly variable window — often one to five days, sometimes a single day — before the first kickoff meeting. In that window, the Project Manager must assemble the entire engagement almost entirely from memory and scattered sources.

The handover from Pre-Sales / Solutions to the PM is a single informal thirty-minute call, plus a few documents. The signed SOW, full client email chains, committed scope and estimates, and softer client context are frequently missing — and must be chased after the fact.

1–5

DAYS FROM SIGNATURE TO KICKOFF

30 MIN

ENTIRE PRE-SALES → PM HANDOVER

Billing starts on Day 1 — readiness usually does not.

THE IMPACT

The result: recurring, avoidable failure at kickoff

!

Scope & Estimate Mismatches

Project type, committed scope, and estimates presented at kickoff don't match what was actually sold.

0

Day-1 Not Actually Ready

Billing starts on signature, but the delivery team frequently cannot do real work from Day 1.

?

Untracked Verbal Decisions

Technical decisions and client access requests made verbally are never logged, and get relitigated later.

^

Reactive Leadership Escalation

Gaps surface late and are escalated to leadership through ad-hoc emails instead of visible tracking.

ROOT CAUSES

Four structural gaps drive every symptom

1

Information Is Scattered

Emails, the signed SOW, chats, and documents live across inboxes and personal folders — never one place.

2

Verbal Discussions Go Undocumented

Client conversations and technical decisions are made live and never written down anywhere.

3

No Structured Handover

There is no governed process moving an engagement from Sales → PM → BA → Delivery.

4

Leadership Has No Visibility

Management only learns about readiness gaps reactively, once they've already become escalations.

WHO FEELS THIS

- Delivery teams stall on missing access & unclear decisions
- PMs inherit accountability without adequate context
- Leadership finds out only after damage is done
- Clients get asked the same questions more than once

VISION

One platform, from signature to Day-1 readiness

Build a single internal platform that carries every engagement from SOW signature to a fully prepared kickoff and a genuinely Day-1-ready delivery team.



Every stage produces a durable, auditable record — never a memory, a chat thread, or a chased-down email.

STAKEHOLDERS

Who the platform helps, and how

D

Delivery Teams & Devs

Clear client access, environment specs, and technical decisions available before Day 1 — not chased on Day 1.

P

Project Managers

An accountable handover from Pre-Sales, with email history and scope commitments properly communicated.

L

Leadership

Portfolio-wide readiness visibility, reducing late recognition of miscommunication and downstream problems.

C

Clients

No repeated requests — documented interactions let teams plan sharper meetings that achieve more.

A full communication trail also enforces accountability across every internal and client-facing interaction.

PROCESS

How it solves it: the handover flow

1

Allocate the Team

BA and PM are allocated to the project. The client's email is registered and mandatory.

2

Log Everything

BA uploads all documents, emails & chats to the portal. The PM relies on this log — not on side knowledge.

3

Record Every Meeting

Each client meeting the BA holds is entered in the Meeting Sheet.

4

Write the Conclusion

BA documents every 'should be documented' point plus their own conclusions from the meeting.

Result: the PM inherits a complete, provable record — not a memory of a thirty-minute call.

SETUP WORKFLOW

Feature List

1	**Logging**	MOMs, Mail Chains, Request For Proposal, SOW
2	**Raising Escalations**	Involving Leadership when needed
3	**Meeting Summary**	Summary of particular client meet

THE OUTCOME

Every engagement, kicked off Day-1 ready — provably.

- ✓ One governed handover replaces informal, undocumented calls
- ✓ A single searchable source of truth for every engagement
- ✓ Blockers become tracked risks with early escalation, not surprises
- ✓ Leadership gets portfolio-wide readiness visibility, always on